United Nations
Operation Mozambique

The Control and Supervision Commission:

Considering that the mimimum period required for positioning the
United Nations contingents in Mozambique would be at least three
months from the date of Security Council approval of the United
Nations Operation in Mozambique (UNOMOZ):;

Also considering that there may be further delays due to the
process of budget approval by the General Assembly's Consultative
Conmission on Budgetary Questions (CCBQ), thus restricting the
budgetary capacity of UNOMOZ until at least mid-February;

Taking into account that, in these circumstances, the forces would
not be able to begin concentrating before April, which would cause
serious problems for them given that they have been waiting to be
demobilised for some time and are showing growing signs of
impatience;

Also considering the risks that could arise from the negative
effect on troop morale and discipline caused by the prolongation of
this situation:

Expressing concern that the delays in concentrating the forces
could affect the progress of the whole peace process, and
especially of the electoral campaign, which will not be able to
begin until the demobilisation of the armed forces of both Parties
is complete and the new unified army is constituted:

Considering the desire expressed by both Parties in informal
meetings to use all the human and financial resources currently
available to speed up the concentration of the forces at the
assembly and billeting points;

Taking into consideration the readiness shown by the United Nations
Secretary-General's Special Representative to proceed with the
concentration of forces at the assembly and billeting points in
stages, at a pace that is compatible with the United Nations'
existing level of control and support capacity, which will increase
as the various components of the UNOMOZ contingents arrive in
Mozambique;

1. Decides to accept the proposals of the Secretary-General's
Special Representative and implement them in accordance with
the following plan:

a) complete, in the space of 30 days from the date of
approving this document, the reconnaissance of the 49 assembly
and billeting points identified by both Parties, in accordance



with the arrangements established by the Cease-fire Commission
(CCF):

b) identify the 49 assembly and billeting points in four
phases, based on their ease of access and quality of available
infrastructures, and complete the logistic plans for equipping
these places with all the basic needs for accommodating the
forces;

c) as soon as the first 12 assembly and billeting points have
been identified and equipped, continue in the same way with
the identification, installation and equipping of another 12
assembly and billeting points, at a pace compatible with the
human and financial resources that the United Nations has
avajilable at the time, advancing at the same pace until all
the 49 assembly and billeting points are equipped;

d) begin the concentration of forces in accordance with the
arrangements to be defined by the Control and Supervision
Commission later on;: :

e) coordinate and guarantee implementation so that through its
personnel the United Nations may ensure effective supervision
of control of order and stability in the areas abandoned by
the forces of both Parties during the concentration process.

2. Authorises the Cease-fire Commission (CCF) to beqgin the

operations needed to implement this document's decislons.

Maputo, 22 January 1993

Armando Emilio Guebuza Raul Manuel Domingos
for the Government of for
the Republic of Mozambique RENAMO

Aldo Ajello
for the United Nations

(Unofficial translation)



